TCR Program — Application Approval Project #129 — April 2008

San Bernardino  Route 62; traffic and pedestrian safety and utility undergrounding project in right-of-
way of Route 62.

($ X 1,000)

Estimated Project Cost: $3,318 TCRP Funds Approved to Date: $3,200
TCRP Funds Available: $3,200 Phase(s) Approved: All
Applicant Agency: Town of Yucca Valley Implementing Agency: Same
TCRP Allocations to Date: $990 for Phase(s): 1,2
Advance Approved: $0 for Phase(s): N/A
LONP Approved to Date:  $0 for Phase(s): N/A
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Project Summary: The overall project will reduce the accident rate and provide safety improvements for
pedestrians and motorists along Route 62 in the Town of Yucca Valley by constructing safety improvements and
utility undergrounding. Various elements of the project will be located between La Honda Way and Dumosa
Avenue, including the remaining utility undergrounding between La Honda and Kickapoo Trail, sidewalk
construction and associated drainage to improve pedestrian safety, and raised medians to prevent unauthorized
left turn movements. Eliminating accidents and left turns will result in reduced traffic congestion on this State

route. Undergrounding of the utilities for the remaining limits of the project has been done under a separate
project.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Project Report and Environmental Document 5/02 12/06 $868
2 Plans, Specifications & Estimates 8/06 8/07 $240
3 Right of Way Acquisition, Utility Relocation 1/07 8/07 $115
4 Construction 10/07 8/08 $2,095

Total: $3,318
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Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $750 $240 $115 $2,095 $3,200
Proposed
Traffic Safety Committed $58 $58
Local
Improvement Proposed
County Road |Local Committed $60 $60
Proposed
Totals: [-Sommitted $868 $240 $115 $2,095 $3,318
"| Proposed
Totals: $868 $240 $115 $2,095 $3,318

Prior TCRP Action:

e Original application was approved on July 11, 2001 (TA-01-11) for $150,000 for Phase 1, $240,000 for
Phase 2, $115,000 for Phase 3, and $2,695,000 for Phase 4. A delegated allocation of $150,000 was
made to Phase 1.

e Minor amendment was approved on June 27, 2002 based on the April 2002 Progress Report to update
the project schedule.

e An amendment was approved July 20, 2006 (TAA-06-49) to update the project schedule and funding
plan. An allocation of $240,000 was made to Phase 2 (TFP-06-16).

e An amendment was approved April 9, 2008 (TAA-07-51) to redistribute $600,000 from Phase 4 to Phase

1, and update project schedule and funding plan. An allocation of $600,000 was made to Phase 1
(TFP-07-14).

Status of Conditions: No conditions set.

Discussion/Issues: No issues.




